COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2015

ESTI MATE SUMVARY 09: 13: 58
CONTI D C20168 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20168- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 174.0 DAYS TIME ALLOW 11/20/201 FI XED COMPLETI ON DATI
1-70 MP 117.5 TO 126.5 | N GARFI ELD COUNTY PERCENT TIME  64.21 ORI G TIME ALLOW 10/30/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0702- 346
|-70 GLENWOOD CANYON PHASE 6
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
THE TRUESDELL CORPORATI ON PAY PER CD ENDI NG 08/ 15/ 2015 DATE TIME STARTED 02/23/2015
1310 West 23rd Street DATE LET 12/ 04/ 2014 DATE WORK BEGAN 02/ 23/ 2015
DATE AWARDED 12/ 26/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 22/ 2015 DATE ACCEPTED
Tenpe AZ 85282 (602) 437-1711 DATE NOTI CE TO PROCEED 02/ 23/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ g, 295, 566. 23 PARTI Ol PATI NG $ 3,092, 241.17 $ 1, 694, 688. 79
AWARD PRQIECT AMT: $  7,343,343.01 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 37.28% TOTAL EARNI NGS 3,092, 241. 17 1,694, 688.79
FUNDS AVAI LABLE: $ 5,203,325.06 STOCKPI LED MATERI ALS 570, 273. 39 557, 046. 99
GROSS EARNI NGS 3,662, 514. 56 2,251, 735. 78
TOTAL CLAI MB: $ 0.00 RETAI NAGE -84,101. 30 - 49, 396. 34
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,578, 413. 26 2,202, 339. 44
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,578, 413. 26 2,202, 339. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,202, 339. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 RCADWAY ( SURFACE TREATMENT)

0005 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 22, 253. 000 8, 380. 000
SY 0. 000 0. 00
9. 20000 8, 380. 000 77,096. 00
0010 202- 00250 *Renoval of Pavenent Marking 27,500. 000 9, 007. 000
SF 0. 000 0. 00
0. 80000 9, 007. 000 7,205. 60
0015 202- 00450 Renoval of Portions of Present Structure (C ass 1) 197. 000 0. 000
SY 1.910 105. 05
55. 00000 1.910 105. 05
0020 202- 00453 Renoval of Portions of Present Structure (O ass 2) 30. 000 16. 300
Sy 8. 330 2,915.50
350. 00000 24.630 8, 620. 50
0025 202- 00460 Renoval of Portions of Present Structure (C ass 3) 30. 000 0. 000
SY 5. 000 4, 000. 00
800. 00000 5. 000 4, 000. 00
0030 202-01170 Renoval of Guardrail Type 7 600. 000 600. 000
LF 0. 000 0. 00
9. 00000 600. 000 5, 400. 00
0035 203-02330 Labor er 50. 000 0. 000
HOUR 0. 000 0. 00
133. 00000 0. 000 0. 00
0040 210-01170 Reset Quardrail Type 7 600. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0045 210- 04020 Modi fy Inlet 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
410. 00000 0. 000 0. 00
0055 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 25, 000. 000 9. 000
Sy 5, 860. 000 125, 990. 00

21. 50000 5, 869. 000 126, 183. 50



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0060 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 35, 786. 000 11. 800
CF 10, 191. 470 805, 126. 13
79. 00000 10, 203. 270 806, 058. 33
0060 MATERI AL ALLOMANCE Overlay. Thin Bond 0. 000
CF 8,492. 530 570, 273. 39
67. 15000 8,492.530 570, 273. 39
0065 625- 00000 *Construction Surveying 0. 500 0.210
LS 0. 000 0. 00
55, 000. 00000 0. 210 11, 550. 00
0070 626- 00000 *Mobi | i zati on 0. 500 0. 250
LS 0. 050 24,072.05
481, 441. 05000 0. 300 144, 432. 32
0075 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
19, 000. 00000 0. 500 9, 500. 00
0080 627-00005 *Epoxy Pavenent Mar ki ng 1, 000. 000 660. 000
GAL 0. 000 0. 00
70. 00000 660. 000 46, 200. 00
0085 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 300. 000 237.000
EACH 0. 000 0. 00
70. 00000 237.000 16, 590. 00
0090 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 7, 387. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 11, 485. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0100 630-00000  *Fl aggi ng 2, 633. 000 624. 000
HOUR 2, 009. 000 32, 144. 00
16. 00000 2,633. 000 42,128. 00
0105 630- 00007 *Traffic Control Inspection 62. 000 29. 000
DAY 0. 000 0. 00

500. 00000 29. 000 14, 500. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 RQOADWAY ( SURFACE TREATMENT)
0110 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 500
EACH 0. 000 0. 00
4, 200. 00000 0. 500 2,100. 00
0115 630-00012 *Traffic Control Managenent 175. 000 59. 000
DAY 35. 000 52, 500. 00
1, 500. 00000 94. 000 141, 000. 00
0120 630-80002 *Fl ashi ng Beacon (Sol ar) 38. 000 16. 000
EACH 0. 000 0. 00
105. 00000 16. 000 1, 680. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 4.000
EACH 0. 000 0. 00
35. 00000 4. 000 140. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 134. 000 33. 000
EACH 0. 000 0. 00
6. 00000 33. 000 198. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 247. 000 15. 500
EACH 0. 000 0. 00
6. 00000 15. 500 93. 00
0140 630-80343 *Construction Traffic Sign (Panel Size C 44. 000 22.000
EACH 0. 000 0. 00
10. 00000 22.000 220. 00
0145 630-80344 *Construction Traffic Sign (Special) 101. 000 50. 500
SF 0. 000 0. 00
20. 00000 50. 500 1, 010. 00
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 1.500
Type
yee) EACH 0. 000 0. 00
60. 00000 1. 500 90. 00
0155 630- 80359 *Portabl e Message Sign Panel 434. 000 15. 000
DAY 58. 000 4, 640. 00
80. 00000 73. 000 5, 840. 00
0160 630- 80360 *Drum Channel i zi ng Devi ce 170. 000 85. 000
EACH 0. 000 0. 00
31. 00000 85. 000 2,635.00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0170 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 19. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0175 630- 80367 *Portable Traffic Speed Monitor 3. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0180 630-80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
0185 630- 80390 *Channel i zi ng Devi ce (Special) 2,196. 000 499. 000
EACH 599. 000 32, 945. 00
55. 00000 1, 098. 000 60, 390. 00
0185 MATERI AL ALLOMANCE Traf Zone Chl Device 501. 000
EACH -501. 000 -13, 226. 40
26. 40000 0. 000 0. 00
0190 630-80392 *St ackabl e Tubul ar Mar ker 285. 000 75. 000
EACH 67.500 2,362.50
35. 00000 142. 500 4,987. 50
0195 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 10. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
2,400. 00000 4. 000 9, 600. 00
0200 630-85041 *Mobi | e Attenuator 190. 000 117. 000
DAY 54. 000 11, 340. 00
210. 00000 171. 000 35, 910. 00
0205 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700- 70021 F/ A On-The-Job Trainee 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700- 70035 F/ A Incentive (Early Conpletion) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,032,904.88% 1,655, 187.22% 2,159, 836. 19
CAT NO0201 0201 RQOADWAY ( STRUCTURES)

0230 208- 00035 Aggr egat e Bag 552. 000 488. 000
LF 64. 000 563. 20
8. 80000 552. 000 4, 857. 60
0235 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0240 208-00107 Renoval of Trash 175. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0245 240- 00000 *WIdlife Biologist 150. 000 25.500
HOUR 28. 000 3,332.00
119. 00000 53. 500 6, 366. 50
0250 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zat i on 0. 500 0. 250
LS 0. 050 24,072. 05

481, 441. 05000 0. 300 144, 432. 32



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 RQOADWAY ( STRUCTURES)

0265 630-00000  *Fl aggi ng 2, 100. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0.00
0270 630-80370 Concrete Barrier (Tenporary) 1, 850. 000 888. 000
LF 0. 000 0. 00
50. 00000 888. 000 44, 400. 00
0275 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70034 F/ A Towi ng 175, 000. 000 0. 000
FA 18, 465. 550 18, 465. 55
1. 00000 18, 465. 550 18, 465. 55
0285 700- 70034 F/ A Bridge Rail Parapet Repair 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70035 F/ A Incentive (Early Conpletion) 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700- 70034 F/ A Bearing Device Type Il (Furnish Only) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 900- 00007 Added |tem (Each)/ Replace Bearing G out Pad 0. 000 0. 000
EACH 0. 000 0. 00
8, 740. 00000 0. 000 0. 00
0960 512-00104 Bearing Dev (Ty Il11)(Inst Only) 0. 000 0. 000
EACH 0. 000 0. 00
14, 998. 00000 0. 000 0. 00
0965 202-00001 Rem Structure 0. 000 0. 000
EACH 0. 000 0. 00

5, 500. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 RQOADWAY ( STRUCTURES)

0970 700- 70034 F/A Drill and Epoxy Reinforcing Steel MCR LI No. 1 10, 000. 000 3, 507. 860
FA 2,575. 040 2,575. 04
1. 00000 6, 082. 900 6, 082. 90
0975 700- 70034 F/ A Jacki ng System and Operation Design MCR LI No. 2 2, 087. 000 2,087.000
FA 0. 000 0. 00
1. 00000 2,087.000 2,087.00
0985 700- 70034 F/ A Abut nent Debris Renmoval MCR LI No. 3 2,820. 820 0. 000
FA 2,820. 820 2,820. 82
1. 00000 2,820. 820 2,820. 82

CAT 0201 CURRENT AMI  $ 706,311.95$ 51,828.66 $ 230, 762. 69
CAT NO0202 0202 ROCKFALL M TI GATI ON

0305 202-01015 *Removal of Rockfall Fence 390. 000 0. 000
LF 120. 000 10, 560. 00
88. 00000 120. 000 10, 560. 00
0310 203-01582 *Truck (Dunp) 32. 000 0. 000
HOUR 4. 000 592. 00
148. 00000 4. 000 592. 00
0315 203-01590 *Front End Loader (Rubber Tire) 32. 000 0. 000
HOUR 4. 000 1, 320. 00
330. 00000 4. 000 1, 320. 00
0320 203-02300 *Rock Scal er 96. 000 0. 000
HOUR 32. 000 7,200. 00
225. 00000 32. 000 7,200. 00
0325 211-01300 *Rock Anchor 82. 000 0. 000
EACH 8. 000 7, 600. 00
950. 00000 8. 000 7, 600. 00
0330 607-11575 *Rock Fall Fence 330. 000 0. 000
LF 0. 000 0. 00
820. 00000 0. 000 0. 00
0335 607-55030 *Mesh Post 2. 000 0. 000
EACH 0. 000 0. 00

8, 500. 00000 0. 000 0.00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 0202 ROCKFALL M TI GATI ON
0340 607-55101 *Cabl e Net (1/2 Inch) 1, 800. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 487,116.00 $ 27,272.00 % 27,272.00
CAT NOO300 0300 STR F-07-AK
0345 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 20. 000 660. 00
33. 00000 20. 000 660. 00
0350 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 71.000 21, 300. 00
300. 00000 71.000 21, 300. 00
0355 210-00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0360 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0365 518-03100 Rapid Cure Silicone Joint Seal 36. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0370 601- 03040 *Concrete O ass D (Bridge) 8. 400 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0375 601- 40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0380 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 059. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0385 606-10805  *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 77,168.80 % 21,960.00 $ 21, 960. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09: 13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STR F-07-AL
0390 202-00425 Renoval of Bridge Railing 20. 000 20. 000
LF 0. 000 0. 00
33. 00000 20. 000 660. 00
0395 202- 00504 *Removal of Expansion Device 71.000 71.000
LF 0. 000 0. 00
300. 00000 71. 000 21, 300. 00
0400 210-00425 *Reset Bridge Railing 21.000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0405 518-01004 *Bri dge Expansion Device (0-4 Inch) 71. 000 71. 000
LF 0. 000 0. 00
585. 00000 71. 000 41, 535. 00
0410 518-03100 Rapid Cure Silicone Joint Seal 36. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0415 601- 03040 *Concrete O ass D (Bridge) 8. 600 8. 600
CcY 0. 000 0. 00
400. 00000 8. 600 3, 440. 00
0420 601-40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 164. 000 2,164. 000
LB 0. 000 0. 00
2.20000 2,164.000 4, 760. 80
0430 606-10805 *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 78,532.80 $ 0.00$ 71, 695. 80
CAT NO0302 0302 STR F-07- AN
0435 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 20. 000 660. 00
33. 00000 20. 000 660. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09: 13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 0302 STR F-07- AN
0440 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 71. 000 21, 300. 00
300. 00000 71. 000 21, 300. 00
0445 210-00425 *Reset Bridge Railing 21.000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0450 518-01004  *Bridge Expansion Device (0-4 Inch) 71.000 0. 000
LF 35. 500 20, 767. 50
585. 00000 35. 500 20, 767. 50
0455 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 601- 03040 *Concrete O ass D (Bridge) 8. 600 0. 000
cY 4.300 1,720. 00
400. 00000 4.300 1,720.00
0465 601- 40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 602-00020  *Reinforcing Steel (Epoxy Coated) 2, 064. 000 0. 000
LB 1, 113. 000 2,448. 60
2.20000 1, 113. 000 2,448. 60
0475 606- 10805 *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 79,537.80 $ 46, 896.10 $ 46, 896. 10
CAT NOO303 0303 STR F-07- AP
0480 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 10. 000 330. 00
33. 00000 10. 000 330. 00
0485 202-00504  *Renpval of Expansion Device 71. 000 35. 500
LF 35. 500 10, 650. 00
300. 00000 71. 000 21, 300. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO303 0303 STR F-07- AP
0490 210-00425 *Reset Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0495 518-01004 *Bri dge Expansi on Device (0-4 Inch) 71.000 0. 000
LF 71.000 41, 535. 00
585. 00000 71. 000 41, 535. 00
0500 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0505 601- 03040 *Concrete O ass D (Bridge) 8. 500 0. 000
cY 8.500 3, 400. 00
400. 00000 8. 500 3, 400. 00
0510 601-40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 059. 000 0. 000
LB 2, 059. 000 4,529. 80
2.20000 2, 059. 000 4,529. 80
0520 606-10805  *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 77,511.80 % 60, 444.80 $ 71, 094. 80
CAT NOO304 0304 STR F-07-AQ
0525 202- 00425 Renoval of Bridge Railing 20. 000 0. 000
LF 10. 000 330. 00
33. 00000 10. 000 330. 00
0530 202- 00504 *Removal of Expansion Device 71.000 35. 500
LF 35.500 10, 650. 00
300. 00000 71.000 21, 300. 00
0535 210- 00425 *Reset Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO304 0304 STR F-07-AQ
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 71. 000 41, 535. 00
585. 00000 71.000 41, 535. 00
0545 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0550 601- 03040 *Concrete O ass D (Bridge) 8. 500 0. 000
cY 8.500 3, 400. 00
400. 00000 8. 500 3, 400. 00
0555 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0560 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 059. 000 0. 000
LB 2,059. 000 4,529. 80
2.20000 2, 059. 000 4,529. 80
0565 606-10805  *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 77,511.80 % 60, 444.80 $ 71, 094. 80
CAT NOO305 0305 STR F-07- AR
0570 202-00425 Renoval of Bridge Railing 40. 000 40. 000
LF 0. 000 0. 00
33. 00000 40. 000 1, 320. 00
0575 202- 00504 *Removal of Expansion Device 82. 000 82. 000
LF 0. 000 0. 00
300. 00000 82. 000 24, 600. 00
0580 210-00425 *Reset Bridge Railing 12. 000 6. 000
LF 0. 000 0. 00
117. 00000 6. 000 702. 00
0585 518-01004  *Bridge Expansion Device (0-4 Inch) 82. 000 82.000
LF 0. 000 0. 00
585. 00000 82. 000 47,970. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO305 0305 STR F-07-AR
0590 601- 03040 *Concrete O ass D (Bridge) 10. 800 10. 800
CY 0. 000 0. 00
400. 00000 10. 800 4,320. 00
0595 601- 40300 Structural Concrete Coating 33. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0600 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 355. 000 2, 355. 000
LB 0. 000 0. 00
2.20000 2, 355. 000 5,181. 00
0605 606- 10805 *Bridge Rail Type 8 (Special) 40. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 90, 055.00 $ 0.00% 84, 093. 00
CAT NOO306 0306 STR F-07-AT
0610 202-00425 Renoval of Bridge Railing 40. 000 40. 000
LF 0. 000 0. 00
33. 00000 40. 000 1, 320. 00
0615 202- 00504 *Removal of Expansion Device 71.000 71.000
LF 0. 000 0. 00
300. 00000 71.000 21, 300. 00
0620 210-00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0625 518-01004 *Bri dge Expansion Device (0-4 Inch) 71. 000 71. 000
LF 0. 000 0. 00
585. 00000 71.000 41, 535. 00
0630 601- 03040 *Concrete O ass D (Bridge) 8. 500 8. 500
CY 0. 000 0. 00
400. 00000 8. 500 3, 400. 00
0635 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 0306 STR F-07-AT
0640 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 066. 000 2, 066. 000
LB 0. 000 0. 00
2.20000 2, 066. 000 4,545, 20
0645 606-10805  *Bridge Rail Type 8 (Special) 40. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 78,704.20 % 0.00% 72,100. 20
CAT NOO307 0307 STR F-08-AA
0650 202- 00425 Renoval of Bridge Railing 40. 000 0. 000
LF 40. 000 1, 320. 00
33. 00000 40. 000 1, 320. 00
0655 202- 00504 *Removal of Expansion Device 71.000 35. 500
LF 35.500 10, 650. 00
300. 00000 71.000 21, 300. 00
0660 210-00425 *Reset Bridge Railing 19. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0665 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 71.000 41, 535. 00
585. 00000 71.000 41, 535. 00
0670 601- 03040 *Concrete Class D (Bridge) 12.200 0. 000
cY 12. 200 4, 880. 00
400. 00000 12. 200 4, 880. 00
0675 601-40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0680 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 446. 000 0. 000
LB 2,446. 000 5,381. 20
2.20000 2,446. 000 5,381. 20
0685 606- 10805 *Bridge Rail Type 8 (Special) 40. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 82,059.20 % 63, 766. 20 $ 74, 416. 20



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 0308 STR F-08-AC
0690 202- 00425 Renoval of Bridge Railing 545. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0695 202-00504  *Renpval of Expansion Device 82. 000 82.000
LF 0. 000 0. 00
300. 00000 82. 000 24, 600. 00
0700 210-00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0705 518-01004  *Bridge Expansion Device (0-4 Inch) 82. 000 82.000
LF 0. 000 0. 00
585. 00000 82. 000 47,970. 00
0710 518-03100 Rapi d Cure Silicone Joint Seal 82. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0715 601- 03040 *Concrete O ass D (Bridge) 9. 800 9. 800
CY 0. 000 0. 00
400. 00000 9. 800 3,920. 00
0720 601- 40300 Structural Concrete Coating 33. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0725 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 350. 000 2, 350. 000
LB 0. 000 0. 00
2.20000 2, 350. 000 5,170. 00
0730 606- 10805 *Bridge Rail Type 8 (Special) 545. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 167, 254.00 $ 0.00% 81, 660. 00
CAT NOO309 0309 STR F-08-AG
0735 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 20. 000 660. 00
33. 00000 20. 000 660. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO309 0309 STR F-08-AG
0740 202- 00504 *Removal of Expansion Device 71.000 71.000
LF 0. 000 0. 00
300. 00000 71.000 21, 300. 00
0745 210-00425 *Reset Bridge Railing 4. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0750 518-01004  *Bridge Expansion Device (0-4 Inch) 71.000 71. 000
LF 0. 000 0. 00
585. 00000 71.000 41, 535. 00
0755 518- 03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0760 601- 03040 *Concrete O ass D (Bridge) 8. 400 8. 400
CY 0. 000 0. 00
400. 00000 8. 400 3, 360. 00
0765 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0770 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 073. 000 2,073. 000
LB 0. 000 0. 00
2.20000 2,073. 000 4, 560. 60
0775 606- 10805 *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0309 CURRENT AMI $ 77,268.60 % 660. 00 $ 71, 415. 60
CAT NOO0310 0310 STR F-08-AK
0780 202-00425 Renoval of Bridge Railing 514. 000 0. 000
LF 255. 000 8, 415. 00
33. 00000 255. 000 8, 415. 00
0785 202-00504  *Renpval of Expansion Device 71. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0310 0310 STR F-08-AK
0790 210-00425 *Reset Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0795 518-01004 *Bri dge Expansi on Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0800 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0805 601- 03040 *Concrete O ass D (Bridge) 8. 400 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0810 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0815 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 966. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0820 606-10805  *Bridge Rail Type 8 (Special) 514. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 150, 262.20 $ 8,415.00 % 8, 415. 00
CAT NOO311 0311 STR F-08-AM
0825 202- 00425 Renoval of Bridge Railing 1, 458. 000 0. 000
LF 722.000 23, 826. 00
33. 00000 722.000 23, 826. 00
0830 202-01000 *Renoval of Fence 100. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0835 606-10805  *Bridge Rail Type 8 (Special) 1, 458. 000 0. 000
LF 725. 000 83, 375. 00
115. 00000 725. 000 83, 375. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQIECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO311 0311 STR F-08-AM

0840 607-53005 *Fence Chain Link (Special) 220. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0845 700- 70042 F/ A Railroad Fl aggi ng 24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0311 CURRENT AMI  $ 285,984.00 $ 107, 201. 00 $ 107, 201. 00
CAT NOO312 0312 STR F-07- AW

0850 202-00425 Renoval of Bridge Railing 748. 000 748. 000
LF 0. 000 0. 00
33. 00000 748. 000 24,684. 00
0855 606- 10805 *Bridge Rail Type 8 (Special) 748. 000 748. 000
LF 0. 000 0.00
115. 00000 748. 000 86, 020. 00
CAT 0312 CURRENT AMI  $ 110, 704. 00 $ 0.00$ 110, 704. 00

CAT NOO313 0313 STR F-07-AX

0860 202-00425 Renoval of Bridge Railing 274.000 274.000
LF 0. 000 0. 00
33. 00000 274.000 9, 042. 00
0865 606-10805 *Bridge Rail Type 8 (Special) 274.000 274.000
LF 0. 000 0. 00
115. 00000 274.000 31, 510. 00
CAT 0313 CURRENT AMI  $ 40, 552. 00 $ 0.00$ 40, 552. 00

CAT NOO314 0314 STR F-08- AH

0870 210-00001 *Reset Structure 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0875 210- 00500 *Rebuild Portions of Present Structure 10. 000 10. 000
EACH 0. 000 0. 00
3, 000. 00000 10. 000 30, 000. 00
CAT 0314 CURRENT AMT $ 50, 000. 00 $ 0.00 % 50, 000. 00

CAT NOO315 0315 STR F-08-BI

0880 202-00425 Renoval of Bridge Railing 1, 950. 000 990. 000
LF 960. 000 31, 680. 00
33. 00000 1, 950. 000 64, 350. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0315 0315 STR F-08- Bl
0885 202-01000 *Renoval of Fence 100. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0890 606-10805  *Bridge Rail Type 8 (Special) 1, 950. 000 0. 000
LF 992. 000 114, 080. 00
115. 00000 992. 000 114, 080. 00
0895 607-53005 *Fence Chain Link (Special) 220. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0900 700- 70042 F/ A Railroad Fl aggi ng 24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0315 CURRENT AMI  $ 358, 800. 00 $ 145,760.00 $ 178, 430. 00
CAT NOO316 0316 STR F-08- AW
0905 202-00425 Renoval of Bridge Railing 696. 000 20. 000
LF 0. 000 0. 00
33. 00000 20. 000 660. 00
0910 202- 00504 *Renmoval of Expansion Device 77.000 77.000
LF 0. 000 0. 00
300. 00000 77.000 23,100. 00
0915 210- 00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0920 518-01004 *Bri dge Expansion Device (0-4 Inch) 77.000 77.000
LF 0. 000 0. 00
585. 00000 77.000 45, 045. 00
0925 601- 03040 *Concrete O ass D (Bridge) 12. 900 12.900
CY 0. 000 0. 00
400. 00000 12. 900 5, 160. 00
0930 601- 40300 Structural Concrete Coating 33. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
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PON: 20168-BI D ESTI MATE RUN 08/ 24/ 2015
PRQIECT: NHPP 0702- 346 ESTI MATE NO 0005 09:13: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO316 0316 STR F-08- AW
0935 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 341. 000 2,341. 000
LB 0. 000 0. 00
2. 20000 2,341. 000 5, 150. 20
0940 606-10805  *Bridge Rail Type 8 (Special) 696. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0316 CURRENT AMI  $ 183,527.20 $ 0.00% 79, 115. 20
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0945 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 2.000 3, 800. 00
CAT 0400 CURRENT AMI  $ 3,800.00 % 1,900.00 $ 3, 800. 00

PRQJECT TOTAL CURRENT AMI $ 8,295,566.23$ 2,251,735.78$% 3,662,514.58



